

## Phase 1A Weavers Meadow, Hadleigh

### Roads and Sewers Adoptions Timeline

#### Sewers

Action	Timescale
Pump Ordered	April 2023
Installation of Pump	By end May 2023
6 month maintenance period commences once pump is installed 6 months is a minimum and can be extended should issues arise	End May 2023 – end Nov 2023
Estimated adoption	31/01/2024

#### Roads

Action	Timescale
Date to be arranged for Suffolk County Council (SCC) Highways to inspect the roads	Once sewers are in the 6 month maintenance period – from end May 2023
Potential maintenance period	To be agreed with SCC Highways
Estimated adoption	Dependent on maintenance period

Please note that the dates and timescales provided in this document are our best estimates and are subject to change.